

Across the Bridge – written & directed by John Gale & produced by Daniel Howard.

Finance

We aim to produce & promote the film within a budget of £5000; a cash budget of £2500 coupled with a “goods in kind policy” in return for percentage points, to reflect an additional £2500. i.e 1% = £50 - Post production accounts will be made available to both ‘cash’ & ‘goods in kind’ investors. We welcome all contributions & especially in anyone who has production skills who is willing to collaborate.

Production Schedule - November 2009

Pre-production

- Currently under way; completed by January 2010

Production

- two principle shoots
 1. Old/New Severn bridge - mid February 2010 ,
 2. Old stone bridge in Gloucestershire - mid-April 2010.

Post-production

- April 2010 - June 2010
- special screening for a selected audience in July 2010
- Across the Bridge - sent for consideration for selected film festivals in the UK, France and the USA.

Budget – cash

Pre-production - £300 to include though not exhaustive

- Location finding
- story-boarding,
- scheduling, call-sheet distribution, ...

Production - £1000 to include though not exhaustive

- professional video and sound recording equipment.
- hire charges
- transport,
- accommodation, location catering, and insurance.

Post-production - £300 to include though not exhaustive

- professional video editing facilities using final cut pro.
- tape transfers

Promotion - £900 to include though not exhaustive

- marketing,
- festival fees,
- digi-beta tape transfers and DVD copies,
- screening fee